
 

 

 

PROJECT MEMORANDUM 

SCE TRANSMISSION PROJECTS, SEGMENTS 1–11 
 

To: John Boccio, Project Manager, CPUC 

From: Vida Strong, Aspen Project Manager 

Date: February 28, 2012 

Subject: Weekly Report 262: January 27 to February 2, 2013 

INTRODUCTION 

This report provides a summary of the construction and compliance activities associated with the follow-

ing SCE transmission projects: 

1. Antelope-Pardee 500 kV Transmission Project, Segment 1, including Antelope Substation expansion; 

2. Antelope Transmission Project, Segments 2, 3A and 3B, including the Windhub and Highwind Sub-

stations; and 

3. Tehachapi Renewable Transmission Project, Segments 4 through 11, including Whirlwind Substation 

and the expansion of Vincent Substation. 

A summary of the Notices to Proceed with construction and Variance Request activity are also provided 

(see Tables 1 and 2, respectively, near the end of this report). Finally, a summary of Temporary Extra 

Workspace and non-compliance activity are provided in Tables 3 and 4, respectively. 

CPUC/Aspen Environmental Monitors (EM): Jenny Slaughter, Cassandra Garza and Brian Woodward 

SEGMENTS 1-3: ANTELOPE-PARDEE AND ANTELOPE TRANSMISSION PROJECTS 

Summary of Activity: 

1. Construction of Segments 1, 2, 3A, and 3B has been completed including the Antelope and Highwind 

Substations. Completion activities are also underway at the Windhub Substation. 

2. The Segment 3B transmission line and Highwind Substation were energized on December 6, 2012. 

3. No construction, restoration, or SWPPP activities were reported during the subject period on Seg-

ment 3B. 

4. Construction activities at the Windhub Substation included 500 kV switchrack and steel which are 

98% complete, spare transformer and MEER building are 99% complete, and lighting, security, miscel-

laneous clean-up and testing are 99% complete. 

5. Restoration on Segment 1 has been completed and is still being maintained. Quarterly Reports for 

Year 2 were submitted on October 29, 2012 and January 14, 2013. 

6. Revegetation for Segments 2 and 3A was completed in April 2011. Ongoing maintenance activities 

will be documented in reports to the CPUC. A Semi-Annual Monitoring Report for Segments 2 and 

3A restoration was submitted on October 30, 2012. 

Environmental Compliance: 

1. No special-status species were observed during the subject period by Biological Monitors. 

2. An Addendum for the Segment 3B Habitat Management and Monitoring Plan (HMMP) was reviewed 

by Aspen and comments were provided to SCE on December 17, 2012. 
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3. On January 25, 2013, SCE provided preliminary notification of a non-compliance with the Stream 

Alteration Agreement and Waste Discharge Requirement associated with the Antelope Transmission 

Project Segment 3B. Rock was installed as a water velocity dissipater within jurisdictional drainage 

(JD) 3B-10-S-94 which was identified for avoidance. SCE investigation into the incident is still 

ongoing. 

No Project Memoranda were issued for Segment 1-3 construction activities during the subject period. 

Non-Compliance activities for the project to date are summarized in Table 4. 

Agency Representatives during Construction (other than CPUC EMs): 

None 

TEHACHAPI RENEWABLE TRANSMISSION PROJECT (TRTP) SEGMENTS 4-11 

The SCE Tehachapi Renewable Transmission Project was evaluated in accordance with the California 

Environmental Quality Act and a Certification of Public Convenience and Necessity (CPCN) was granted 

by the CPUC on December 17, 2009. 

SEGMENTS 4, 5, AND 10 – ANTELOPE VALLEY 

Summary of Activity 

1. Segment 4: Foundation work is 100% complete. Lattice tower erection is 100% complete and tubular 

steel pole (TSP) erection is 100% complete. This segment was energized on February 7, 2012. BMPs 

were maintained throughout the Segment 4 work area. 

2. Segment 5: Foundation work is 100% complete. Lattice tower erection is 100% complete and TSP 

erection is 100% complete. BMPs were installed and maintained throughout the Segment 5 work area. 

3. Segment 10: Foundation work is 100% complete. Lattice tower erection is 100% complete with a total 

of 90 towers. This segment was energized on June 22, 2012. BMPs were installed and maintained 

throughout the Segment 10 work area. 

4. Construction activities at the Vincent Substation are complete. Testing is ongoing. There is no 

scheduled start date for the new control building. 

5. Midway Vincent Upgrade Towers: Foundation work is 100% complete. Lattice tower erection is 100% 

complete. 

6. Segment 10 Telecom: Work has been completed. 

7. Whirlwind Substation: Remaining work includes the Midway Line cut-in and turnover for test, which 

are 60% complete. 

Environmental Compliance: 

1. The CPUC received a memorandum from SCE on April 11
th
 in regards to topsoil salvage from tem-

porary disturbance sites for restoration and visual requirements for Segments 4, 5 and 10. So far, there 

has been no salvaging of topsoil in project areas. In response to the memorandum, CPUC has requested 

that SCE document its topsoil salvaging plans by Project segment. In addition, in response to a May 

26th site visit on Segments 7 & 8 regarding top soil salvaging, the HMMP for Segments 4, 5 & 10 

will be revised to reflect the top soil salvaging protocols discussed during the site visit. The revised 

Segments 7 & 8 HMMP was submitted on November 23
rd
 and comments were provided on March 13

th
. 

The revised Segments 4, 5, & 10 HMMP was submitted on December 30, 2011. Comments were pro-

vided to SCE on April 9
th
 and responses were submitted on June 5

th
. A series of calls are being held 

between SCE and the CPUC to review HMMP comments and responses. A revised HMMP for Seg-

ments 4, 5 and 10 is scheduled to be submitted first quarter 2013. 
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2. On January 10, 2013, SCE submitted a request for concurrence to the CDFW for the completion of 

telecom splicing subsequent to the removal of desert tortoise-proof fencing within suitable desert tor-

toise habitat in Segment 10. CDFW concurred with SCE’s request on February 1, 2013. 

3. No special-status species were observed during the subject period by Biological Monitors. 

No CPUC Project Memorandum was issued for Segments 4, 5, and 10 during this reporting period. Non-

Compliance activities for the project to date are summarized in Table 4. 

Agency Representatives during Construction (other than CPUC EMs): 

None 

SEGMENTS 6 AND 11 – ANGELES NATIONAL FOREST & LOS ANGELES COUNTY 

The Final EIS was released by the Angeles National Forest (ANF) on September 14, 2010. The ANF 

Record of Decision was issued on October 4, 2010, and the ANF Special Use Permit for Segment 6 was 

issued on September 21, 2011. 

Summary of Activity 

Segment 6A (Constructs 1-35), Segment 6B (Constructs 36-71) and Segment 6C (Constructs 72 –113) 

1. Grubbing and vegetation clearing activities took place at the following locations: 

 Loop Road M between Highway 39 and Cogswell Helicopter Assembly Yard (HAY). 

 Constructs (towers) 23, 97, 98, and 112. 

 Barley Flats HAY. 

2. Drainage improvements took place at the following locations: 

 Civil ID 102, 193, 199, 219, 282, 328, and 330. 

 Loop Road F at Lynx Gulch. 

3. Grading took place at the following locations: 

 Loop Road F, and Loop Road L. 

 Civil ID 191, 193, 199, 208, 209, 210, 320, 321, and 328. 

 Constructs 20 to 23, 26, 28, 29, 30, 32, 33, 49, 72, 82, 94, 95, 100, 111, and 112. 

 Aliso HAY 

4. Wet Crossing installation/maintenance occurred at Constructs 23, 29, 30, 32, 33, 73, and 74; Civil ID 

108, 109, 110, 191, 193, 199, 208/209, 210, 282, 287, 314, 315, 320, 321, 328, and 330; and Loop Road 

F/L. 

5. Foundation excavation occurred at Constructs 30, 32, 36, 42, 67, 75, 76, 83, 84, 86, 92, 93, 96, 100, 

101, 103, 108, 110, 111, and 112. Foundation pouring occurred at Constructs 36, 42, 50, 65, 67, 71 

to 75, 79, 80, 81, 82, and 85. 

6. Structure assembly and erection occurred at Constructs 25, 35 to 38, 41, 42, 44 to 53, 55, 56, 57, 58, 

59, 60, 62 to 68, 71, 72, and 73, and Chilao HAY. 

7. Structure wreck-out occurred at Construct 100. 

8. BMP installation/maintenance occurred at the following locations: 

 Constructs 2, 3, 4, 5, 28, 33, 34, 48, 49, 54, 55, 59, 62 to 65, 97, 98, and 105. 

 Loop Road H. 

 Civil ID 102, 119, 282, and 287. 

 Cogswell Dam Helicopter Support Yard (HSY) HSY-16. 
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9. Segment 6 percent completions to report date include: conductor removal 86%, structures removal 

86%, foundation removal 80%, foundations installed 43%, tower erection 16%, and wire stringing 0%. 

Segment 11 

10. Construction activity on Segment 11A has been completed. 

11. A Notice to Proceed Request (NTPR) for Segment 11B is under review by ANF and CPUC. 

12. No NTPR submitted to date for Segment 11C. 

13. Construction activity on Segment 11D is on hold. 

Environmental Compliance: 

1. Per CPUC direction, GPS tracking of helicopters used for TRTP is to be implemented. SCE has 

implemented the tracking of helicopter activity along Segment 6 and the GPS data will be routinely 

reviewed by CPUC EMs on a bi-weekly basis. 

2. On January 17, 24, and 28, and February 4 and 5, 2013, SCE submitted requests of concurrence for 

blanket nest buffer reductions for a number of species and within HAYs on USFS lands. Three of the 

six requests were granted by the USFS on February 4. Additional requests are still pending USFS 

response. 

 

3. On January 23, the CPUC EM encountered an SCE Avian Monitor at the Construct 9 access road, at 

approximately 8am, observing two red-tailed hawks and a nest that was in the progress of being built 

in TRTP Tower M28-T4. The Avian Monitor had been present as of 7am and noted that the pair had 

made several trips to the nest with material, which the CPUC EM observed once. The CPUC EM left 

the site to observe other project activities and later drove past TRTP Construct 9 at approximately 

9:20am and noted two linemen climbing off the aforementioned structure. The CPUC EM noted the 

observations to the SCE Biological Coordinator shortly after and inquired about the occurrences in 

light of the earlier observations. At approximately 10:00am, the SCE Biological Coordinator informed 

the CPUC EM that the nest had been removed by the SCE Operations and Maintenance team. 

 

4. On January 28, the CPUC EM noted observations of track-out at the Vincent HSY, and micro-

trash/construction trash at the Aliso HAY to the SCE Environmental Management (see Figures 1-3). 

5. On February 4, SCE submitted a request to the USFS for finalization of tower and conductor instal-

lation within the Arroyo Toad Seasonal Restriction Area from March 1
st
 through April 30

th
. Ground 

disturbing activities such as foundation drilling, vegetation removal, ground rod and wire stringing 

support anchor installation, and grading will be completed prior to March 1
st
. USFS found SCE’s 

approach consistent with the Biological Opinion on February 14, 2013. 

6. On February 14, SCE notified US Fish and Wildlife Service, USFS, and the CPUC that a California 

condor had been sighted soaring on the southern portion of Segment 6C. No TRTP helicopter activity 

was noted by the onsite Biologist, but confirmation was not made with the pilots at the time. SCE has 

since adopted a communication protocol when Biologists observe condors within the project area. 

7. On February 15, SCE submitted to the USFS, CDFW, and the CPUC a weekly nesting bird reporting 

spreadsheet reflecting nesting birds that have been identified as of February 14, 2013. No new nests 

reported during this subject period. 

8. Special-status species observed during the subject period by Biological Monitors include Swainson’s 

Hawk. 

No CPUC Project Memoranda or NCR’s were issued for Segments 6 and 11 during this reporting period. 

Non-Compliance activities for the project to date are summarized in Table 4. 
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Agency Representatives during Construction (other than CPUC EMs): 

Mike Roberts, ANF 

SEGMENTS 7 AND 8 – LOS ANGELES AND SAN BERNARDINO COUNTIES 

Summary of Activity 

Segments 7 and 8 66 kV: 

1. Segments 7 & 8, 66 kV: Crews performed BMP maintenance and performed BMP inspections at 

tower sites and wire setup sites to keep environmental surveys active. 

2. Materials staging occurred at the Chino 66 kV Yard. 

3. Wreck-out work occurred at Towers M7-T2, M7-T3, M7-T4, and M8-T3. 

Segment 7 

4. Segment 7: Wilson crews installed BMPs and performed BMP inspections at tower sites and wire setup 

sites to keep environmental surveys active. 

5. Materials staging occurred at various tower sites and work areas. 

6. Wire stringing occurred between Towers M38-T5 and M39-T4 (all non-FAA towers) and all involved 

Wire Setup Sites. 

7. Wreck-out occurred at Tower M31-T2. 

8. To date, 100% of the conductor of the existing 220 kV Antelope-Mesa line has been removed and 

100% of the structures have been removed. Of the 78 new double circuit 500 kV structures on the Mira 

Loma–Vincent line, a total of 12% of the conductor is strung, 96% of the foundations are complete 

and the structure assembly is 65% complete. 

Segment 8 Phase 1 

9. Materials staging occurred at various tower and wire stringing sites. 

10. To date, 100% of the conductor and structures have been removed from the existing 220 kV Chino-

Mesa and Mira Loma–Walnut and Mira Loma–Olinda lines. 

Segment 8 Phase 2 

11. Materials staging occurred at all active towers. 

12. Both 220 kV circuits (Chino–Mira Loma #1 and #2) were energized in June 2011. 

Segment 8 Phase 3 

13. Materials staging occurred at all active towers. 

Segment 8 Phase 4 

14. Wilson and DCX crews installed and maintained BMPs at tower sites and Wire Setup Sites to keep 
environmental surveys active. 

15. Foundation excavation occurred at Towers M44-T2, M44-T5, M45-T3, M45-T4, M45-T5, M49-T3, 

M49-T4, M52-T1, M6-T2, M6-T3, M7-T2, and M7-T3. Foundation pouring occurred at Towers 
M44-T2, M45-T4, M45-T5, and M52-T1. 

16. Road grading occurred at Tower M44-T2, M45-T5, and M7-T3. 
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17. Materials staging occurred at various tower sites and work areas. 

18. Tower assembly occurred at tower and wire sites in preparation for tower erection. 

19. Tower erection occurred at Tower M42-T1A. 

20. To date, 100% of the conductor and 100% of the structures on the existing 220 kV Chino-Mesa line 
have been removed. 

21. In Segment 8, 71% of foundations and 59% of towers are complete. 18% of wire has been strung. 

Environmental Compliance: 

1. A project-wide stop work order was issued on October 19, 2011 for work subject to FAA mitigation. 

SCE was ordered to not perform any new or additional tower construction and conductor stringing in 

areas that have a high probability of being subject to FAA mitigations. More specifically, conductor 

stringing in the City of Chino Hills within 1000 feet of any residents should not be undertaken. 

2. Per CPUC direction, GPS tracking of helicopters used for TRTP is to be implemented, with data to be 

reviewed by the CPUC for compliance monitoring. According to SCE, the GPS equipment and data 

program should be available in early 2013. 

3. The CPUC EM verified that nest buffers were installed at active nests consistent with the Nesting 

Bird Management Plan. 

4. The CPUC EM noted several examples of maintained signage to notify and divert the public on Seg-

ments 7 & 8. 

5. Traffic control occurred along Durfee Road for Segments 7 and Segment 8, Phase 4 work (see 

Figure 5). 

6. On January 22, SCE submitted a Burrowing Owl Relocation Plan for the Rancho Vista Materials 

Yard to relocate a burrowing owl. On Wednesday, January 30, burrowing owl approved Biologists 

scoped burrows and installed one-way doors on two burrows (see Figures 4 & 5). On Friday, 

February 1, the same biologists collapsed the burrows. Artificial burrows already installed to the 

northwest were being utilized by burrowing owl. 

7. On February 1, SCE contractors and approved burrowing owl Biologists created artificial burrows 

near Tower M66-T6, Segment 8, Phase 3 in preparation for passive burrowing owl relocation at 

Ayala Park (see Figure 6). 

8. On January 28, SCE reported a spill at the 605 Construction Yard due to over fueling. A small 

hydraulic fluid spill was also reported at the 605 Yard. One hydraulic spill occurred at Tower M39-T2 

totaling greater than 16 ounces. The spills were contained and disposed. 

9. On January 28, SCE reported that night work would occur in Rose Hills and Puente Hills Sanitation 

District. 

10. On January 30, SCE submitted a Variance Request for Segment 7/8 66 kV Relocation Pole No. 

1723533 to Open and Close Taps and Hang and Remove Grounds. 

11. On January 31, SCE submitted a Request for Final Engineering Concurrence for access roads and 

structure shifts on Segment 8, Phase 3. 

12. On January 31, Wilson environmental staff observed a bin at the Mira Loma Yard with used spill 

mats, oily residue, and water from a recent rain. The bin was contained and disposed. 

13. On January 29, SCE submitted a revised Sunday/weekend work notice for February 3rd covering wire 

stringing activities between Towers M38-T5 and M39-T4 on Segment 7. 
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14. On February 1, SCE submitted a Sunday/weekend work notice for Rose Hills for the following three 

Sundays: 2/3, 2/10, and 2/17/13. 

15. On January 29, track-out and dust were noted at the Puente Hills Landfill. A sweeper was deployed 

and crews cleaned up track-out in the area. 

16. Paleontological monitoring occurred at several sites on Segment 8, Phase 4. 

17. New nests found during the reporting period include red-tailed hawk, great horned owl, and common 

raven. 

18. Coastal California gnatcatcher, great blue heron, coastal cactus wren, ferruginous hawk, Cooper’s 

hawk, peregrine falcon, and burrowing owl were observed during the subject period by Biological 

Monitors. 

No CPUC Project Memoranda or Non-Compliance Reports were issued during the subject period for Seg-

ments 7 and 8. Non-Compliance activities for the project to date are summarized in Table 4. 

Agency Representatives during Construction (other than CPUC EMs): 

None 

CPUC NOTICES TO PROCEED (NTPS) & ANF PERMITTING 

Table 1 summarizes the CPUC Notice to Proceed and ANF permitting activity for the Antelope Transmis-

sion Projects, Segments 1-3, and TRTP, Segments 4-11, to date. 

TABLE 1 

CPUC NTPS & ANF PERMITTING 
(Updated 02/28/13) 

NTP #/ 
Permit 

Date 
Requested 

Date 
Issued Segment Description 

CPUC NTPs, Segments 1-3 

For CPUC NTP and Addendum activity on Segments 1-3 prior to 2010, please see Table 1 in Weekly Reports 106, 107. 

#26 12/18/09 01/05/10 1 Expansion of Antelope Substation 

CPUC 
Addendum 

12/21/09 01/19/10 1 Permanent AR 19 and access road to Const 34A 

CPUC 
Addendum 

12/21/09 01/19/10 1 Permanent refueling basin at Hydrant Yard 

#27 12/23/09 01/05/10 3B Oak Peak Communication Site 

CPUC 
Addendum 

01/25/10 02/01/10 2 Reclassification of two temporary roads to permanent and 
relocation of transposition poles 

Revised 
CPUC 

Addendum 

02/10/10 02/19/10 2 Relocate two previously approved transposition towers 
from Const 110 to Const 105 

#28 02/10/10 02/18/10 3B Highwind Marshaling Yard 

#28 MOD 05/21/12 05/30/12 Highwind 
Yard 

Entrance road and fence relocation. 

#29 02/10/10 03/02/10 1 Relocation of the Sagebrush Transmission Line at the 
Antelope Substation expansion area 
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NTP #/ 
Permit 

Date 
Requested 

Date 
Issued Segment Description 

CPUC 
Addendum 

03/17/10 03/26/10 3A Vertical mulching, capping of a portion of the existing 
roadway, and making this overland route a permanent 
access for SCE operations and maintenance to Const 43 

CPUC 
Addendum 

04/06/10 04/27/10 3B Elimination of transposition towers in Segment 3B 

CPUC 
Addendum 

04/16/10 04/22/10 1 Installation of fiber optics surrounding the Antelope 
Expansion 

CPUC 
Addendum 

05/25/10 06/04/10 1 Permanent overland travel routes for Operation and 
Maintenance inspections 

CPUC 
Addendum 

05/25/10 06/04/10 2 Permanent overland travel routes for Operation and 
Maintenance inspections 

CPUC 
Addendum 

11/23/10 12/14/10 Windhub 
Substation 

Place additional riprap at the channel outlet at Windhub 
Substation, to mitigate for downstream erosion resulting 
form 2009/2010 rains 

#30 12/01/11 02/21/12 3B Construction of Segment 3B Towers 1-14 

#30 MOD 03/21/12 03/26/12 3B Use of alternate existing access road and change of road 
improvement designation. 

#31 01/16/12 03/05/12 Highwind 
Substation 

Construction of Highwind Substation, Kern County 

Final 
Engineering 

06/22/12 07/12/12 Highwind 
Substation 

Relocation of telecommunication tower @ Monolith 
Substation. 

Final 
Engineering 

10/11/12 10/18/12 Highwind 
Substation 

Extension of 12 kV line into Highwind Substation. 

#32 12/01/11 03/23/12 3B Construction of Segment 3B Towers 15-75 

CPUC 
Addendum 

12/02/11 03/14/12 3B Installation of cathodic protection for neighboring pipelines. 

#32 MOD 05/11/12 05/25/12 3B Road changes to Segment 3B Towers 15-78 and shift in 
Tower 39. 

Final 
Engineering 

Resubmit 
06/15/12 

07/12/12 3B Gas pipeline cathodic protection changes. 

Final 
Engineering 

06/22/12 07/12/12 3B Telecommunication equipment at Monolith Substation. 

Final 
Engineering 

06/12/12 08/13/12 3B Gas pipeline cover. Data request sent 06/12/12. Additional 
data submitted to CPUC 08/06/12. 

Final 
Engineering 

08/03/12 09/10/12 3B Road and grading changes and storm drain installation. 
Additional information requested 08/23/12. 

Final 
Engineering 

09/06/12 10/09/12 3B Use of existing roads for stringing and gradient control 
mat. 

Final 
Engineering 

09/28/12 10/18/12 3B AC mitigation ground rod testing and relocation of test 
site. 

Final 
Engineering 

10/19/12 11/01/12 3B Additional AC Mitigation Zinc ribbons and ground rods. 

CPUC NTPs Segments 4-11 

#1 01/13/10 02/11/10 4, 5, 10 Yard 28 
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NTP #/ 
Permit 

Date 
Requested 

Date 
Issued Segment Description 

#2 01/28/10 03/10/10 9 Vincent Substation Expansion 

#3 03/09/10 04/01/10 7,8 Rancho Vista Yard 

CPUC 
Addendum 

04/09/10 04/19/10 9 Changes to Substation components 

#4 01/27/10 04/26/10 7, 8 Segment 7 and 8 Cell Sites 

#5 01/27/10 04/30/10 7 Segment 7 Telecom 

#6 03/29/10 05/12/10 7,8 Mesa Materials Storage Yard 

#7 05/12/10 05/28/10 8 Segment 8 telecommunications 

#7 Mod 08/20/10 08/20/10 8 Minor re-routes to Segment 8 Telecom 

#8 04/27/10 06/04/10 8 Segment 8 Contractor Yards 

#9 07/21/10 07/29/10 7 Segment 7 Contractor Yards 

#10 04/08/10 08/03/10 7, 8 66 kV re-route and relocation 

#10 Mod 01/28/11 02/04/11 7/8 66 kV Replace 14 existing wooden H-frames poles with steel 
H-frame poles in order to support the double 66 kV circuit 

#10 Mod 12/03/10 Retracted 
by SCE 

7/8 66 kV Change the design of the 66 kV line entry into the Chino 
Substation from underground to overhead. Visual 
simulation pending. 

#10 Mod 03/15/11 03/22/11 7/8 66 kV Removal and replacement of 21 wood poles with 
lightweight steel poles within Rio Hondo Substation 

#10 Mod 04/22/11 04/29/11 7/8 66 kV Underground telecom 

#10 Mod 04/22/11 05/03/11 7/8 66 kV Chino pole removals 

#10 Mod 05/23/11 06/02/11 7/8 66 kV Realignment of approximately 500 feet of 66 kV 
underground transmission line 

#10 Mod 07/20/11 07/25/11 7/8 66 kV Dusty underground connection 

#10 Mod 08/26/11 09/01/11 7/8 66 kV New Fiber Optic Underground trench 

#10 Mod 08/29/11 09/08/11 66 kV Insulator replacement in Montebello Hills 

#10 Mod 09/28/11 
additional 

info 
submitted 
10/11/11 

10/21/11 66 kV Additional work areas and poles 

#10 Mod 10/31/11 11/04/11 7, 8 66 kV Additional underground trenching near Edison Avenue 

#10 Mod 11/02/11 11/09/11 66 kV Pole removal along Siphon Road 

#10 Mod 12/13/11 12/22/11 7/8 66 kV San Gabriel Dip extra work space and vault shift 

#10 Mod 01/31/12 03/01/12 7/8 66 kV Removal and installation activities at Pole No. 1431134E 

Final 
Engineering 

08/06/12 08/13/12 7/8 66 kV Structure Installation, various reframing, installation of 
ground and guy wire, and shift activities. 

Final 
Engineering 

08/06/12 08/13/12 7/8 66 kV Removal of Structures and performing sag adjustment 
activities. 

#11 05/08/10 08/12/10 8 Segment 8 Transmission Line, Chino Hills, Phase I 
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NTP #/ 
Permit 

Date 
Requested 

Date 
Issued Segment Description 

#11 Mod 09/07/11 09/12/11 8 Increased grading limits for access road to towers M57-T1 
and M24-T1A 

#11 Mod 01/03/12 01/05/12 8 Relocation of a distribution pole and use of associated dis-
turbance areas 

#11 Mod 12/19/11 01/17/12 8 Structure additions or modifications, and associated 
structure work areas/access 

#12 07/28/10 08/20/10 4, 5, 10 Segment 4, 5, 10 Contractor Yards 

#13 07/19/10 08/24/10 8 Segment 8 Transmission Line, Phase 2 and 3 

Final 
Engineering 

06/22/12 07/23/12 8 Addition of two towers M0-T9A and M66-J8, Segment 8 
Phase 3. 

Final 
Engineering 

01/31/13 Comments 
to SCE 

02/15/13 

8 Access road and structure shifts. 

#14 08/25/10 09/03/10 4 Partial Transmission Line work associated with an LADWP 
outage 

#15 08/13/10 09/10/10 5 Segment 5 Transmission Line 

#15 Mod 03/08/11 03/14/11 5 Modification of FOC alignment 

#15 Mod 06/16/11 06/21/11 5 Additional disturbance areas for grading limits in 5 locations 

#15 Mod 06/16/11 06/24/11 5 Temporary additional workspace near Tower 20 

#15 Mod 10/18/11 10/25/11 5 Relocate CT 68 and associated extra work space 

#15 Mod 03/23/12 03/30/12 5 Additional disturbance areas for drainage drain instal-
lation. 

#15 Mod 03/14/12 04/18/12 5 Installation of two H-frame structures within the Sagebrush 
alignment to allow of clearance or TRTP conductor 

Final 
Engineering 

07/27/12 08/13/12 5 Installation of guard rails at Tower 19. 

Final 
Engineering 

09/17/12 09/17/12 5 Fencing for retaining wall at Construct 42. 

#16 08/30/10 09/13/10 4 Segment 4 Transmission Line 

Final 
Engineering 

11/15/12 11/20/12 4 Installation of a transition pole outside of Whirlwind 
Substation. 

#17 08/10/10 09/24/10 7 Segment 7 Transmission Line 

#17 Mod 01/13/11 02/25/11 7 Segment 7 66 kV wreck-outs 

#17 Mod 07/06/11 07/19/11 7 Access road additions, modifications, grading limit 
modifications, and OPGW splice sites 

#17 Mod 07/15/11 07/19/11 7 Removal of existing overhead ground wire and skywrap 
and replacement with fiber optical ground wire 

#17 Mod 02/24/12 03/01/12 7 Extra work space at M32-T4 

#18 10/13/10 10/15/10 7 Potrero Grande Contractor Yard 

#19 10/29/10 11/12/10 4, 5, 10 Avenue F Contractor Yard 

#20 10/08/10 11/30/10 10 Segment 10 Telecom 
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NTP #/ 
Permit 

Date 
Requested 

Date 
Issued Segment Description 

#20 Mod 04/19/11 05/06/11 10 
Telecom 

Changes to telecom route. ITP/BO acreage confirmation 
pending 

#20 Mod 06/17/11 06/24/11 10 
Telecom 

Additional trenching and vault placement along Oak Creek 
Road 

#21 11/18/10 12/09/10 6 & 11 Vincent North Material Yard 

#21 Mod 06/10/11 06/24/11 Vincent 
North MY 

Telephone and IT installation at Vincent North Material 
Yard 

#22 11/18/10 12/09/10 6 & 11 Vincent South Material Yard 

CPUC 
Addendum 

11/22/10 12/14/10 Vincent 
Substation 

Section of road widening and riprap extension for the 
Vincent Substation expansion 

#23 12/22/10 01/11/11 6 & 11 Material Yard 75 

#24 11/10/10 01/13/11 8 Segment 8 West, Phase 4 Transmission Line 

#24 Mod 06/15/11 06/20/11 8 Access road to M3-T3A and M48-T1, Segment 8 Phase 4 

#24 Mod 11/14/11 11/17/11 8 Lower 66 kV line at I-605 shoofly 

#24 Mod 11/30/11 12/15/11 8 Shift in M52-T2 structure location and associated extra 
work space and access roads 

#24 Mod 03/20/12 04/16/12 8 Segment 8, Phase 4 Access road and structure additions 
and modifications. 

#24 Mod 04/03/12 04/24/12 8 Access roads on Rose Hills and Sanitation District roads. 

#24 Mod 04/11/12 04/24/12 8 Permanent access road to M49-T1 and M2-T4a 

#24 Mod 05/22/12 06/05/12 8 Curve widening along access roads between M49-T2 and 
M51-T5. 

Final 
Engineering 

11/28/12 12/06/12 8 Final Engineering for permanent access road leading to 
M49-T2. 

#25 11/19/10 01/13/11 8 Fullerton (1) and Tonner Canyon (2) Contractor Yards. 
USFWS/CDFG survey requirements for Tonner Canyon 
required. Only Fullerton CY approved under NTP #25. 

#26 06/22/10 01/14/11 9 Whirlwind Substation 

#27 01/03/11 03/08/11 10 Segment 10 Transmission Line 

#27 Mod 10/13/11 10/21/11 10 Relocation of Tower 39, in line shift 

#27 Mod 11/01/11 11/10/11 10 Additional guard pole and turning radii locations 

#27 Mod 11/14/11 11/21/11 10 Modify road near CT 25 

CPUC 
Addendum 

03/01/11 03/17/11 9 Bridge construction to access Whirlwind Substation 

#28 04/22/11 05/06/11 6, 11 Construction Yard 58 

#29 05/06/11 05/13/11 6, 11 San Gabriel Yard 

#30 05/16/11 06/07/11 4, 5 Modifications to the Midway Vincent #3 T/L 

#31 06/24/11 06/30/11 11A Segment 11A Transmission Line Goodrich to Mesa (off ANF) 

#32 09/12/11 
09/14/11 
10/13/11 

11/09/11 6A Construction of Towers 1-35 on private (non-ANF) lands 
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NTP #/ 
Permit 

Date 
Requested 

Date 
Issued Segment Description 

#32 Mod 01/18/12 02/08/12 6A Additional work areas outside of ANF lands 

Final 
Engineering 

08/28/12 09/11/12 6A Rev 4 engineering changes, non-ANF. 

Final 
Engineering 

02/21/22  6A Gate replacement/installation. 

#33 12/02/11 01/13/12 6B Construction of Towers 35-72 on private (non-ANF) lands 

#34 01/24/12 02/13/12 11D Gould and Goodrich Substations 

#35 01/26/12 05/16/12 6C Construction of Towers 72-113 on private (non-ANF) lands 

#36 07/25/12 07/30/12 8 Geotechnical investigations in Chino Hills. 

 07/20/12
revised 

01/09/13 

Under 
review 

11B Construction of Segment 11B, Gould to Goodrich (off ANF). 
Pending FAA concurrence. 

ANF PERMTTING – Segment 1, 6 & 11 

 11/29/07 12/14/07 1 Radio Repeater – installation of a temporary radio 
repeater site on Sierra Pelona Ridge to provide 
communication during construction activities tied to the 
project. Improvement installation began Jan. 11 

 09/27/07 12/14/07 1 Geotechnical testing – 23 geotechnical borings are 
authorized on National Forest lands to provide additional 
information that will be used in the design of the 
transmission towers. Notice to proceed was signed Jan 31 
to begin work the week of Feb. 3 

  07/14/08 1 Removal of the 66 kV conductor within the ANF, from 
Tower 7-3 (near southern Forest boundary) to 16-3 (near 
Bouquet Reservoir) Phase I 

  09/23/08 1 Removal of the 66 kV conductor within the ANF, Phase II 

  10/23/08 1 Construction of the 500 kV transmission line and wreck-
out of the 66 kV towers in the ANF, Section 2 

SUP  09/21/11 6 Construction of Segment 6 towers 

NTP  11/07/11 6A Authorization to start construction of Towers CT1-CT35 

NTP  01/11/12 6B Authorization to start construction of Towers CT35-CT72 

NTP  05/14/12 6C Authorization to start construction of Towers CT73-CT113. 

Change 
Request #1 

01/05/12 01/09/12 6 Radio repeater station locations allowed under SUP 

Change 
Request #2 

01/20/12 01/31/12 6 Use of Turnaround, water tank, and Rincon Red Truck Trail 

Change 
Request #3 

01/12/12 01/31/12 6 Engineering changes to reduce soil cut volume and 
minimize stockpile locations 

Change 
Request #4 

02/12/12 05/11/12 6 Engineering changes to 6C 

Change 
Request #5 

02/23/12 02/23/12 6 Redbox 16 kV Shoofly near Tower 71 
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NTP #/ 
Permit 

Date 
Requested 

Date 
Issued Segment Description 

Change 
Request #6 

02/27/12 02/29/12 6 Extension to complete wire removal work within Arroyo 
toad restriction area up to March 3 

Change 
Request #7 

03/16/12 03/16/12 6 Barley Flats Repeater 

Change 
Request #8 

05/10/12 Additional 
info 

requested 
06/01/11 

6, 11 Modification of Construction Work Plan to describe 
Helicopter Assembly Yard (HAY) development activities. 

Change 
Request #9 

06/08/12 06/22/12 6, 11 AQ-1d Use of wire pullers with pre 2006 engines 

Change 
Request #10 

08/02/12 09/06/12 6 Temporary Work areas for guy wire staking. 

Change 
Request #11 

08/14/12 09/04/12 6 Civil engineering changes to Segment 6B. 

Change 
Request #12 

08/22/12 Denied 6 Helicopter removal of 4 wreck-out towers in 6B. 

Change 
Request #13 

08/22/12 09/04/12 6 Additional work space at Construct 35. 

Change 
Request #14 

08/23/12 09/10/12 6 Additional work spaces in Segment 6A. 

Change 
Request #15 

08/29/12 11/15/12 6, 11 Addition of repeater to Mount Sally. 

Change 
Request #16 

09/08/12 09/17/12 6, 11 BMP maintenance in arroyo toad areas during restricted 
season. 

Change 
Request #17 

09/10/12 01/25/13 6 Foot trail and landing zone changes. 

Change 
Request #18 

09/11/12 09/20/12 6, 11 Use of pullouts along Big Tujunga for water tank storage. 

Change 
Request #19 

09/16/12 09/18/12 6 Using soil from off ANF (near Tower 5) at Construct 8. 

Change 
Request #20 

11/19/12 01/26/13 6 Installation of McCarthy drain at Construct 44. 

Change 
Request #21 

11/19/12 01/26/13 6 Installation of McCarthy drain at 59B. 

Change 
Request #22 

11/30/12 01/26/13 6 Installation of McCarthy drain at 192. 

Change 
Request #23 

12/03/12 Under 
Review 

6 Temporary work area at M31-T2. 

Level 2 
Change 
Request 

#24 

11/30/12 Under 
Review 

6, 11 Update to Construction Work Plan to allow overnight 
storage of jet fuel at Chilao Summit Helicopter Assembly 
Yard. 

Change 
Request #25 

12/18/12 01/26/13 6 Installation of a pipe gate at Gold Queen Mine near Tower 
29. 
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NTP #/ 
Permit 

Date 
Requested 

Date 
Issued Segment Description 

Change 
Request #26 

01/04/13 01/26/13 6 Repair of access road using Hilfiker wall near Tower 78. 

Change 
Request #27 

01/19/13 01/26/13 6 Removal of rock on Alder Creek Road. 

Change 
Request #28 

  6 Arroyo toad work completion. 

Change 
Request #29 

02/26/13  6 Trail landing zone 91. 

Change 
Request #30 

02/11/13  6 Placement of cut vegetation along access roads. 

VARIANCE & TEMPORARY EXTRA WORKSPACE REQUESTS 

Variance Requests and Temporary Extra Workspace (TEWS) Requests submitted to date are summarized 

in Tables 2 and 3, respectively. 

TABLE 2 

VARIANCE REQUESTS 
(Updated 02/28/13) 

Variance 
Request 

Date 
Requested 

Date 
Issued Segment Description 

Variance Requests, Segments 1-3 

For Variance Request activity on Segments 1-3 prior to 2010, please see Table 2 in Weekly Reports 106, 107. 

VR #66 01/11/10 01/19/10 1 Modify the requirements of Mitigation Measure B-1a 
(Provide Restoration/Compensation for Impacts to 
Native Vegetation Communities) to fulfill a request 
from the property owner 

VR #67 01/15/10 01/19/10 3A Modify requirements of Mitigation Measure B-27b and 
APMs BIO-2 and BIO-7 to preserve cut Joshua trees 
onsite instead of off-site disposal to the extent 
possible for habitat creation purposes 

VR #68 04/09/10 04/12/10 1 Release restoration requirements on road to wreck-
out Tower 20-4 in Section 3 

VR #69 05/04/10 05/07/10 1 Contractor Yards surrounding Antelope Substation 

VR #69 
MOD 

07/29/10 08/02/10 1 Additional space for storage at Antelope Substation for 
material being delivered for Antelope, Vincent and 
Whirlwind substations 

VR #70 06/02/10 06/04/10 1 Additional disturbance areas adjacent to the pole 
erections for the 220 kV Sagebrush relocation work 
around the Antelope Substation 

VR #71 06/22/10 06/23/10 1 Change in construction work hours for work on the 
Sagebrush 220 kV transmission line 

VR #71 
MOD #1 

06/24/10 06/25/10 1 Expansion of construction hours for Sagebrush 220 kV 
T/L and foundation installation work at Antelope 
Substation 
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Variance 
Request 

Date 
Requested 

Date 
Issued Segment Description 

VR #71 
MOD #2 

07/08/10 07/09/10 1 Further expansion of construction hours for Antelope 
Substation construction 

VR #71 
MOD #3 

11/18/10 11/19/10 1 Further expansion of construction hours for Antelope 
Substation construction 

 02/07/12 
Revised 

06/06/12 

Under 
Review 

1 Exemption of restoration requirements in areas where 
livestock grazing has occurred. 

Variance Requests, Segments 4-11 

VR #1 03/25/10 03/26/10 9-Vincent Expand grading area of Vincent substation by 15 feet 
for temporary turnaround areas for equipment 

VR #2 05/25/10 05/27/10 7 Relocation of helicopter landing zone for Segment 7 
telecommunications work 

VR #3 06/08/10 06/10/10 7 Clarification of Segment 7 Telecom construction 
operating hours and to work the weekend dates of 
June 12, 13, 19, and 20, within the City of Irwindale 

VR #4 08/11/10 08/13/10 9-Vincent Utilize a fire hydrant along an unpaved spur road and 
also place two 10,000-gallon elevated water storage 
tanks adjacent to the hydrant 

VR #5 08/20/10 08/20/10 7 Night work for Segment 7 Telecom 

VR #6 08/26/10 08/26/10 8 Work on weekends for Segment 8 Telecom 

VR #7 09/10/10 09/16/10 8 New wire setup and pull sites for Segment 8 Phase 1 

VR#8 09/16/10 09/16/10 8 Clarification of construction hours for Segment 8 Phase 1 

VR #9 09/14/10 09/20/10 Yard 28 & 
Rancho 

Vista Yard 

Hotwork (welding and cutting) at Yard 28 and Rancho 
Vista Yard 

Verbal 10/08/10 10/08/10 8, 
Phases  
2 & 3 

Wire sites for construction on Sunday, October 10 

VR #10 10/08/10 10/13/10 8 Additional Phase 2 & 3 wire sites 

VR #11 10/01/10 10/15/10 8 Relief from focused biological survey requirements 
because of restricted property access, Phase I 

VR #12 10/06/10 10/15/10 8 Additional Phase I wire sites 

VR #13 11/09/10 11/17/10 5 Additional wire stringing sites 

VR #14 11/17/10 11/19/10 8 Additional Shoofly pole in Tonner Canyon, Segment 8, 
Phase 1 

VR #15 11/18/10 11/19/10 5 Additional guard poles between Highway 14 and Sierra 
Highway 

VR #16 11/12/10 11/19/10 5 Realign an existing access road at the southeastern 
corner of the Vincent Substation 500 kV expansion 
area to allow for the construction of the Segment 5 T/L 

VR #17 Revised 
11/17/10 

11/22/10 8 Additional 66 kV material storage near Rio Hondo and 
Chino Substations 
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Variance 
Request 

Date 
Requested 

Date 
Issued Segment Description 

VR #18 11/24/10 12/01/10 5 Continue use of two existing access roads that are 
approved under a TEWS 

VR #19 Revised 
11/23/10 

12/01/10 5 Additional wire stringing sites 

VR #20 11/30/10 12/02/10 8 Revised alignment of an access road for safer access to 
tower sites 

VR #21 12/03/10 12/03/10 7/8 Remove fabric on chain-link fence surrounding Mesa 
MY because of graffiti 

VR#22 11/22/10 12/07/10 7 Additional wire stringing sites 

VR #23 12/03/10 12/09/10 7 Ten additional access roads 

VR #24 12/17/10 12/20/10 8 Use of an existing concrete parking area/pad in Tonner 
Canyon as a helicopter landing zone and equipment 
staging and parking area, Segment 8, Phase I 

VR #25 12/17/10 12/20/10 8 Revision to the Structure Work Area for Tower M73-T2, 
Segment 8, East (Phase III) 

VR #26 01/06/11 01/06/11 7 Revised disturbance areas in Montebello Hills 

VR #27 01/12/11 01/13/11 7 Relocation of interset tower M54-T3a 

VR #28 01/14/11 01/19/11 Yard Grading at Vincent South Material Yard 

VR #29 01/14/11 01/19/11 Yard Additional parking areas at Rodeo North and South 
Contractor Yards 

VR #30 01/28/11 01/28/11 Yard Grading at Vincent North Material Yard 

VR #31 02/04/11 02/04/11 7, 8 Revised 66 kV underground alignment along Edison 
Avenue in the City of Chino 

VR #32 02/04/11 02/07/11 Whirlwind Temporary offsite equipment loading/unloading and 
parking area 

VR #33 02/08/11 02/10/11 8 Access route to Tower M0-T6 

VR #34  02/11/11 Whirlwind Temporary concrete slab within work area (VR #32) 

#35 02/14/11 02/14/11 8 Access to additional wire setup sites between Oaks 
Avenue and Tower M46-T7b 

#36 02/14/11 02/15/11 10 
Telecom 

Move two wood poles approximately 5 feet out of the 
drainage along Oak Creek Road 

#37 02/19/11 02/24/11 6 Modification to Yard 75 boundaries 

#38 02/23/11 02/25/11 8 Expansion of wire site for Phase 4 work 

#39 03/01/11 03/03/11 All Yards Replace fence fabric screening with slats for safety 
reasons during high wind events 

#40 03/02/11 03/03/11 5 Additional access road to Construct 29 

#41 03/04/11 03/08/11 5 Additional access road improvements 

#42 03/04/11 03/08/11 4 Additional access road improvements 

#43 03/03/11 03/10/11 8 Additional access to Tower M2-T2 

#44 03/16/11 03/18/11 8 Tower M2-T5 and access road shift within SCE ROW 

#45 03/22/11 03/25/11 5 Soil Stockpile areas at three locations 
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Variance 
Request 

Date 
Requested 

Date 
Issued Segment Description 

#46 03/25/11 04/04/11 7 Temporary disturbance areas for underground distur-
bance, 66 kV 

#47 04/05/11 04/06/11 8 Wire Setup Sites for Tower M2-T2 

#48 04/06/11 04/08/11 5,8 Start of construction prior to Los Angeles County 
Public Works grading permit issuance 

#49 04/06/11 04/08/11 8 Extended work hours on Segment 8, Phase 2 

#50 04/05/11 04/13/11 8 Turnouts along Sanome Mountain Way 

#51 03/29/11 04/13/11 8 Water bar repair and construction 

#52 04/11/11 04/14/11 7 Additional access to Interset M54-T3A 

#53 04/05/11 04/15/11 5, 8 Permission to build slope stabilization Towers prior to 
L.A. County Public Works Permit 

#54 04/14/11 04/18/11 5 Soil stockpile area near Tower 27 

#55 04/12/11 04/20/11 4 Relocate two towers and associated access roads and 
disturbance areas within ROW 

#56 04/13/11 04/20/11 Yards Installation of temporary power poles to provide 
power to Vincent North and Vincent South Material 
Yards 

#57 04/07/11 04/25/11 7 Additional improvements to Van Tassel Motorway 

#58 05/02/11 05/05/11 8 Tower M48-T4 access road 

#59 05/06/11 05/09/11 8 Segment 8 Phase 1, M49-T1 and M59-T2 additional 
parking, staging and turn-around areas 

#60 04/25/11 05/13/11 7 Wire Setup Site expansions 

#60 Mod 04/25/11 06/06/11 7 Additional Wire Setup Site 7.1a 

#61 05/11/11 05/13/11 5 Additional access off Godde Hill Road 

#62 05/12/11 05/18/11 7 Soil stockpile area near M27-T3 

#63 05/19/11 05/23/11 8 Change to previously approved access road at M61-T1, 
Segment 8 Phase 1 

#64 05/23/11 06/06/11 8 Extra work space to accommodate wire tagging areas 

#65 05/25/11 06/06/11 8 Extra parking, staging and turnaround at Tower M48-T3 

#66 05/26/11 06/06/11 5 Elizabeth Lake access road 

#67 05/27/11 06/06/11 8 Additional workspace near M23-T2A in Segment 8 
Phase 1 

#68 05/10/11 
Revised 

06/14/11 

06/24/11 All Allow continued use of approved TEWS access roads if 
nesting birds subsequently move in 

#69 06/14/11 CPUC 
Review 

All Variance to MM AQ-1d 

#70 06/14/11 06/30/11 5 Change in pulling site locations at CT 22, 43, 51a & 57 

#71 06/27/11 07/06/11 8 Extra workspace at M57-T2 and M57-T3 

#72 07/01/11 07/08/11 8 Additional workspace at the I-605 Shoofly area 
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Variance 
Request 

Date 
Requested 

Date 
Issued Segment Description 

#73 06/01/11 07/08/11 10 Shift in Tower 43 Wire Setup Site. Additional 
information provided 07/07. 

#74 07/22/11 07/28/11 11A Modification of guard pole sites along Segment 11A 

#75 07/25/11 08/03/11 11A Equipment AQ-1d compliance 

#76 07/18/11 
Revised 

07/25/11 

08/03/11 5 Relocation of a Wire Stringing Site near Tower 34. 
Inquiry sent 07/27 

#77 07/27/11 08/03/11 4 Two additional Wire Stringing Sites near Towers 35 
and 51. Inquiry sent 08/01 

#78 08/03/11 08/04/11 8 Relief from focused biological survey requirements 
because of restricted property access, Phase I. CDFG 
approval provided 

#79 08/06/11 08/11/11 4 Guard pole site near Tower 52 

#80 08/10/11 08/12/11 10 Roadway reclassification and modifications near Tower 83 

#81 08/12/11 08/18/11 10 Roadway reclassification and modifications near Towers 
48 and 49. 

#82 08/18/11 08/30/11 4 Wire setup site (WSS) relocations and new WSS and 
overland travel routes. Inquiry sent 08/22; response 
submitted 08/26 

#83 07/26/11 08/30/11 8 MA1-T2 and MA1-T4 access road 

#84 08/30/11 09/01/11 8 M54-T1 and M54-T2 Access road and staging area 

#85 07/15/11 09/12/11 8 Additional guard structure sites at Fullerton Road and 
WSS at M51-T2, M51-T3, M50-T1, M45-T4 and M6-T2. 
Gnatcatcher acreages pending. 

#86 09/02/11 09/12/11 4 Two guard pole sites 

#87 09/09/11 09/12/11 10 Use of existing roads between 90
th

 street west and 
Tower 6 

#88 09/15/11 09/20/11 4, 5 & 10 Allow for the use of six water trucks that don’t meet 
the requirements of MM AQ-1d 

#89 09/15/11 09/22/11 10 Increased turning radii @ CT 67 & 68 and road 
improvement at CT 74 

#90 09/26/11 10/03/11 5 Extra work space for CT 30 

#91 09/28/11 10/03/11 5 Addition of mats @ CT 45 

#92 10/01/11 10/03/11 4 Segment 4 access road use near Tower 31 

#93 09/30/11 10/05/11 5 Additional Disturbance area near Tower 55A 

#94 09/28/11 10/12/11 8 Widen the curve of an access road leading to Structure 
M56-T4 

#95 09/30/11 10/12/11 5 Additional disturbance areas at Towers 19, 22, and 25 

#96 10/12/11 10/17/11 8 Guard structure site and access road to Structure MA1-T3 

#97 10/06/11 10/21/11 8 Telecom wire sites at Rose Hills 

#98 10/22/11 11/04/11 4 Additional turning radii and road reclassification 
associated with Tower M73-T3AX 
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Variance 
Request 

Date 
Requested 

Date 
Issued Segment Description 

#99 10/20/11 11/01/11 8 Extra Workspace for topsoil salvage at M56-T3 

#100 09/28/11 11/04/11 8 Twenty-four staging and turnaround areas 

#101 11/02/11 11/04/11 5 Additional work space at CT 30, 51a and 61 

#102 11/02/11 11/09/11 5 Extra Workspace near Tower 18 

#103 11/04/11 11/09/11 5 Additional guard pole sites 

#104 11/02/11 11/09/11 8 Use of 605 Shoofly as Contractor Yard 

#105 11/06/11 11/14/11 5 Additional workspace at CT 6, 28B, 44, 68 and M113-T3 

#106 11/09/11 & 
11/10/11 

11/17/11 5 Additional workspace and roadways at CT30 

#107 11/16/11 11/18/11 8 Use of Contractor yard previously approved as TEWS, 
in Chino 

#108 11/18/11 11/22/11 5 Extra work space near CT 50, 51a, and 55 

#109 12/22/11 01/04/12 4 Additional wire stringing site outside of Antelope 
Substation 

#110 01/13/12 01/10/12 8 Widen road near M55-T2 and M56-T1 in Phase 1 

#111 01/11/12 01/17/12 5 Additional vehicle parking and equipment staging near 
Tower 25 

#112 01/12/12 01/17/12 8 Permanent removal of the fabric screening surrounding 
the Mira Loma Contractor yard 

#113 01/11/12 01/27/12 7 Addition of structure work areas in Montebello Hills 

#114 01/24/12 02/03/12 5 Additional disturbance areas at Tower 86 

#115 02/07/12 02/09/12 7 Expansion of Wire Sites and Guard Pole Structures 

#116 01/27/12 03/01/12 8 Additional guard pole sites at M64-T4 and M64-T5 

#117 02/24/12 03/01/12 7 Wire setup site expansions near Structures M33-T1 
and M41-T4 

#118 03/05/12 03/07/12 7 Access road near M42-T6 & WSS 7.75 

#119 03/01/12 03/13/12 7 Snub site between M32-T3 and M32-T4 

#120 03/02/12 03/15/12 6, Vincent 
Yard 

Access for pedestrian gate at Vincent North Yard 

#121 03/16/12 03/20/12 5 Additional work area near Tower 19 

#122 02/22/12 03/30/12 8 Running Branch Road staging area 

#123 03/27/12 03/30/12 7 Additional parking areas at M39-T1 through M39-T3. 

#124 03/26/12 03/30/12 5 Additional disturbance areas near M18-T5. 

#125 03/27/12 04/06/12 6, Vincent 
Yard 

Additional power and associated disturbance areas 
needed at Vincent yards. 

#126 04/17/12 04/20/12 7 Additional area for WSS 7.15 on Segment 7 

#127 04/04/12 04/23/12 8 Use of existing roads in Rose Hills & Sanitations 
District. 

 03/30/12 Rescinded 6A Corral relocation near Tower 12. 
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Variance 
Request 

Date 
Requested 

Date 
Issued Segment Description 

#128 05/03/12 05/14/12 7 Changes to wire sites and access roads between 
M30-T1 and M29-T3. 

#129 05/01/12 Denied 
05/16/12 

8 Relief from focused biological survey requirements 
because of restricted property access, Rose Hills, 
Phase 4. 

#130 06/05/12 06/12/12 6 Use of additional access road near Towers 11 and 12. 

#131 06/03/12 06/06/12 6 Placement of 2 generators and additional road use in 
Aliso Canyon to provide power during distribution line 
outage. 

#132 06/20/12 07/22/12 8 Curve widening along existing access roads, modified 
wire set up site and access, at structures 
M45-T4/M6-T2 and M45-T5 in Segment 8 Phase 4. 

#133 07/18/12 08/07/12 6A and 6C 
off ANF 

Guy wire staking outside of disturbance areas to 
provide stability of suspended loads. 

#134 08/24/12 08/29/12 8 Landfill access to tower M45-T1. 

#135 08/22/12 09/12/12 8 Construct M45-T5 access road curve widening and 
pull-outs. 

#136 09/25/12 10/04/12 7 Extra work space and drainage crossing at Construct 
M31-T2. 

#137 11/02/12 11/06/12 7 Additional work area for Tower M38-T4. 

#138 10/29/12 11/20/12 6, 11 Expansion of Vincent South Material yard. 

#139 01/09/13 01/11/13 5 Road Change designation from minimum to medium 
improvement near Tower 54. 

#140 12/10/12 02/07/13 7 Additional wire sites and access road additions. 

#141 01/30/13 02/13/13 66 kV Access to Pole 1723533 along Durfee Avenue. 

 02/22/12 On hold 8 Extra work space @ Tower M60-T1. 

 02/11/13 Under 
Review 

8 Additional work areas and access roads, Segment 8 
Phases 1 and 4. 

     

TABLE 3 

TEMPORARY EXTRA WORKSPACE (TEWS) REQUESTS 
(Updated 02/28/13) 

TEWS 
Request 

Date 
Requested 

Date 
 Approved Segment Description 

TEWS, Segments 1-3 

For TEWS activity on Segments 1-3 prior to 2010, please see Table 3 in Weekly Reports 106, 107. 

TEWS, Segments 4-11 

#1 09/30/10 09/30/10 7 Re-phasing work at a tower not previously identified 
on Rio Hondo–Amador-Jose-Mesa 66 kV 

#2 10/08/10 10/08/10 4 Park a boom truck on LADWP access road during the 
outage 
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TEWS 
Request 

Date 
Requested 

Date 
 Approved Segment Description 

#3 10/12/10 10/12/10 8 Use a wire setup site not previously identified on 
Chino–Mira Loma No. 1 

#4 10/20/10 10/20/10 5 Extra space from wire truck parking near Vincent 
Substation 

#5 10/21/10 10/21/10 7 Use a site not previously identified for staging of 
equipment and materials at Tower M54-T3a 

#6 11/01/10 11/01/10 5 Use of an existing SCE access road 

#7 11/01/10 11/03/10 5 Use of an existing road (Parkwood Drive) 

#8 11/02/10 11/02/10 8 Use a site not previously identified for vehicle parking 
and as a helicopter landing zone 

#9 11/30/10 12/01/10 5 Use 8 existing spur roads as extra parking and 
turnaround areas 

#10 12/02/10 12/02/10 7 Additional access road for on Rio Hondo–Anita No. 2 
66 kV 

#11 12/08/10 12/08/10 5 Use an existing spur road near Tower 29, north of 
Elizabeth Lake Road 

#12 12/09/10 12/09/10 7 Additional access road near Towers M41-T1 through 
M41-T3 

#13 12/14/10 12/14/10 8 Access road to Tower M0-T6 

#14 01/10/11 01/10/11 8 Access road to Tower M2-T5 

#15 01/11/11 01/11/11 8 Additional parking area in Tonner Canyon 

#16 01/17/11 01/17/11 5 Additional parking and turnaround area near Tower 54 

#17 01/18/11 01/18/11 7 Use of a dirt road for access to M41-T4 wire sites 

#18 02/04/11 02/04/11 7 Additional access road to Tower M54-T3a 

#19 02/11/11 02/11/11 5 Extension for use of mudpit road north of Elizabeth 
Lake Road 

#20 02/15/11 02/25/11 7 Crane parking on Brookridge Road in the City of Duarte 

#21 03/02/11 03/02/11 8 Additional parking within Tonner Canyon adjacent to 
M57-T1 

#22 03/03/11 03/03/11 8 Additional parking within Tonner Canyon adjacent to 
M57-T3 

#23 03/03/11 03/03/11 7 Additional parking for a crane along Greenbank and 
Brookridge Roads in the City of Duarte 

#24 03/25/11 03/25/11 8 Additional space within Chino Sub for wire stringing 

#25 03/31/11 03/31/11 5 Additional parking on SCE roads near Tower 50 

#26 04/11/11 04/11/11 8 Additional access within Pathfinder Park to Tower 
M9-T1B 

#27 04/12/11 04/14/11 8 Mid-span access between M3-T5 and M4-T1 to install 
sleeves. 

#28 04/07/11 04/07/11 5 Additional parking/staging area adjacent to Tower 54; 
original TEWS had expired 
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TEWS 
Request 

Date 
Requested 

Date 
 Approved Segment Description 

#29 04/07/11 04/07/11 5 Use of private dirt road so that Woodward Brothers 
could remove their drill; cannot cross Amargosa Creek 
due to flow 

#30 05/22/11 05/26/11 5 Mat placement to protect drainage pipes along access 
road at Parkwood Drive 

#31 06/08/11 06/09/11 8 Additional access at the 605 Shoofly 

#32 05/23/11 06/06/11 5 Use of spur road near Tower 26 

#33 06/07/11 06/09/11 5 Extended original TEWS for spur road near Tower 54 

#34 06/13/11 06/14/11 11 Additional parking outside of San Gabriel Yard 

#35 06/28/11 06/28/11 5 Additional staging near Tower 44 

#36 07/08/11 07/11/11 5 Additional staging area near Tower 51 

#37 07/20/11 07/20/11 8 Additional access at Rooks Road 

#38 07/20/11 07/20/11 8 Additional stage area at M60-T1 

#39 07/27/11 07/27/11 8 Additional staging and turnaround between M54-T1 
and M54-T2 

#40 08/01/11 08/01/11 5 Use of spur road for additional parking and staging 
near Tower 52. 

#41 08/08/11 08/12/11 5 Use of disturbed area for parking and equipment 
staging near Tower 30. 

#42 08/10/11 08/10/11 8 New access to Tower MA1-T3 

#43 08/12/11 08/12/11 8 Additional guard pole site on Fullerton Road 

#44 08/12/11 08/12/11 11 Extra space at guard pole site on Del Mar Avenue 

#45 08/12/11 08/12/11 8 Access to distribution poles along Archibald Avenue 

#46 08/08/11 08/12/11 5 Use of disturbed area for parking and staging of 
equipment and vehicles. 

#47 08/18/11 08/18/11 8 Additional parking at M64-T4 

#48 08/19/11 08/19/11 11 Overland access to Tower M14-6 

#49 10/13/11 10/13/11 8 Contractor yard, turning area and staging for 66 kV 
underground work in Ayala Park. 

#50 11/07/11 11/14/11 5 Use of three existing spur roads for additional parking 
near Tower 68 

#51 11/22/11 11/22/11 8 Use of an existing, paved road for additional access on 
Segment 8, Phase 3. 

#52 12/29/11 12/29/11 8 Additional access roads within Rose Hills cemetery. 

#53 01/04/11 01/04/11 7 Additional parking and staging area within Legg Lake. 

#54 01/11/12 01/18/12 5 Additional parking and staging area near CT 48. 

#55 01/18/12 01/18/12 5 Additional parking and staging area near CT 56. 

#56 01/23/12 01/27/12 5 Additional parking and staging area near CT 42. 

#57 01/30/12 01/30/12 8 Additional parking and staging area on Running Branch 
Road near M55-T1. 
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TEWS 
Request 

Date 
Requested 

Date 
 Approved Segment Description 

#58 01/30/12 01/30/12 8 Additional access road within Tonner Canyon. 

#59 02/02/12 02/03/12 8 Additional parking and staging off of Frame Avenue. 

#60 02/10/12 02/16/12 7 Extension of a wire setup site on Segment 7 

#61 02/22/12 02/22/12 7 Road to access a wire setup site on Segment 7 

#62 02/27/12 02/27/12 11 Access road at Goodrich substation. 

#63 02/29/12 02/29/12 5 Access road to tower M18-5 

#64 10/07/12 10/10/12 5 Edison Rd SE of Godde Hill RD. 

#65 10/08/12 10/10/12 5 Distribution access road off of guard pole access road 
south of Godde Hill 

#66 10/07/12 10/16/12 5 Shoulder of Elizabeth Lake Road. 

#67 10/11/12 10/16/12 5 Shoulder of Elizabeth Lake Road. 

#68 10/19/12 10/23/12 5 Additional access to M18-T5. 

#69 11/30/12 12/02/12 5 Access Road to M111-T1 near Construct 60 

#70 11/30/12 12/02/12 5 Access Road to M112-T1 near Construct 63 

#71 11/30/12 12/03/12 5 Additional Parking area in vacant lot at Mountain 
Springs Road and Sierra Highway 

#72 01/15/13 01/16/13 7 Installation of caution tape within Whittier Narrows 
Park to exclude the public from wire stringing areas. 

#73 01/18/13 Unable to 
process as 

TEWS 

8 Landing area for skywrap installation, could not 
approve as TEWS because location was within 
designated critical habitat for coastal California 
gnatcatcher. 

NON-COMPLIANCES & INCIDENTS 

Table 4 provides a summary of CPUC Non-Compliance Reports and Project Memorandums. 

TABLE 4 

CPUC NON-COMPLIANCE REPORTS & PROJECT MEMORANDA 
(Updated 02/28/13) 

Type Date Location Description 

NON-COMPLIANCE REPORTS & PROJECT MEMORANDA, SEGMENTS 1-3 

For CPUC Non-Compliance Reports & Project Memoranda activity on Segments 1-3 prior to 2010, please see 
Table 4 in Weekly Reports 106, 107. 

NON-COMPLIANCE REPORTS & PROJECT MEMORANDA, SEGMENTS 1-11 
(January 2010 thru the present) 

CPUC Non-Compliance Reports (NCR): 

NCR #1 Issued 
02/24/11 

Withdrawn 
03/24/11 

Project-wide No notification of wildlife entrapment/mortality from bird 
deterrent netting. 
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Type Date Location Description 

NCR #2 09/13/11 Segment 7 
66 kV 

TRTP construction activity occurring in the San Gabriel 
Junction area prior to the installation of exclusionary staking 
for sensitive resource areas and without resource monitoring 

NCR #3 08/15/12 Segment 8, 
Phase 4 

Paleontological (paleo) monitoring not in compliance with 
PRMP. 

CPUC Project Memoranda (PM) 

PM #1 04/27/10 Segment 3A Delivery of equipment to Tower 43 within an ESA without 
monitors present 

PM #2 06/23/10 Segment 8 
West CY 

Vegetation clearing without preconstruction biological or 
clearance surveys within TRTP right-of-way 

PM #3 02/16/11 Project-wide No notification provided on 10 separate Level 0 incidences 

PM #4 02/16/11 Segment 7 Construction crews entered area prior to sweep being field 
validated by CPUC EM 

PM #5 09/07/11 Segment 7 Use of unapproved area for staging material near Greenwood 
and Saturn Ave, Monterey Park 

PM #6 12/09/11 Segment 7  
66 kV 

Use of unapproved areas for soil disposal 

PM #7 Issued 
12/09/11 
Retracted 
02/03/12 

Segment 5 Non-reporting of special status species found during focused 
surveys in areas under construction 

PM #8 04/20/12 Segment 7 Encroachment on a red-tailed hawk buffer by spacer cart. 
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PROJECT PHOTOGRAPHS 

 

Figure 1: Track-out noted from Vincent South Yard. 

 

Figure 2: Washers within an uncovered bucket (micro-trash) at Aliso HAY. 
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Figure 3: Scrap steel pieces that appear to be becoming buried in the soil 

(construction trash) noted within Aliso HAY. 

 

Figure 4: Biologists install a one-way door in a burrowing owl burrow at the Rancho Vista Materials 

Yard for passive relocation. 
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Figure 5: Biologists scoping a burrowing owl burrow prior to installing a one-way door for 

passive relocation. 

 

Figure 6: Workers and biologists install artificial burrowing owl burrows in Ayala Park near 

Tower M66-T6, Segment 8, Phase 3 in Chino, CA. 

 


